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ESTIMATE RUN 03/27/2008

ESTIMATE SUMMARY 17:29:35

CONTID: C16026         ESTIMATE NO: 0003 PROG 2005

PCN: 16026-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 W OF KIT CARSON PERCENT TIME:

PROJECT NO: CR100-126                     

US 40/287 W OF KIT CARSON

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 03/25/2008 DATE TIME STARTED 09/14/2007

P.O. BOX 966 DATE LET 08/16/2007 DATE WORK BEGAN

 DATE AWARDED 08/28/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED

ABERDEEN SD 57402-0966605-225-7082 DATE NOTICE TO PROCEED 09/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,783,926.50 PARTICIPATING $ $ 34,500.00

AWARD PROJECT AMT: 7,911,503.50 NON-PARTICIPATING 158,540.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
283,646.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,791.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

2.20%

8,590,886.50

193,040.00

476,686.00

470,894.80

$

$

$

$

34,500.00

158,540.00

193,040.00

747,910.00

940,950.00

-5,791.20

0.00

935,158.80

0.00

AMOUNT DUE 935,158.80 470,894.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 470,894.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.0
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

202-00033  
 

0010 *REMOVAL OF END SECTION 14.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 238.000 0.000

EACH 20.000 120.00

6.00000 20.000 120.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 2,655.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 20.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-00810  
 

0035 *REMOVAL OF FENCE 39,379.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

202-01000  
 

0040 *SANDBLASTING 40,000.000 0.000

SF  0.000 0.00

0.42000 0.000 0.00

202-05150  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 0.000

CY  3,327.000 29,943.00

9.00000 3,327.000 29,943.00

203-00060  
 

0050 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00100  
 

0055 BLADING 175.000 0.000

HOUR 10.000 1,000.00

100.00000 10.000 1,000.00

203-01500  
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FRONT END LOADER (RUBBER TIRE) 120.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01590  
 

0065 POTHOLING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01597  
 

0070 *EROSION LOG (12 INCH) 1,880.000 0.000

LF  1,505.000 8,277.50

5.50000 1,505.000 8,277.50

208-00002  
 

0075 *EROSION LOG (18 INCH) 12,690.000 0.000

LF  2,770.000 18,836.00

6.80000 2,770.000 18,836.00

208-00003  
 

0080 *CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION (TYPE 1) 60.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

208-00051  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 150.000 0.000

HOUR 50.000 6,250.00

125.00000 50.000 6,250.00

208-00205  
 

0105 TEMPORARY BERMS 2,990.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00300  
 

0110 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

210-00810  
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 40.000 0.000

ACRE 0.000 0.00

290.00000 0.000 0.00

212-00006  
 

0120 *SOIL CONDITIONING 40.000 0.000

ACRE 0.000 0.00

2,900.00000 0.000 0.00

212-00032  
 

0125 *MULCHING (WEED FREE HAY) 50.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

213-00002  
 

0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 0.000

ACRE 50.000 8,280.00

165.60000 50.000 8,280.00

0130 *MULCH TACKIFIER 10,000.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0135 *SOIL BINDER 20.000 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00100  
 

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0145 AGGREGATE BASE COURSE (SPECIAL) 213.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-09014  
 

0150 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 905.000 0.000

TON 0.000 0.00

107.00000 0.000 0.00

403-34841  
 

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 337.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 0.000

SY  0.000 0.00

32.10000 0.000 0.00

412-01025  
 

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 58,939.000

SY  0.000 0.00

2.48000 58,939.000 146,168.72

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 56,151.000

SY  0.000 0.00

2.48000 56,151.000 139,254.48

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  25,405.000 63,004.40

2.48000 25,405.000 63,004.40

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 23,036.000

SY  0.000 0.00

4.72000 23,036.000 108,729.92

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 14,854.000

SY  0.000 0.00

4.72000 14,854.000 70,110.88

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  39,827.000 187,983.44

4.72000 39,827.000 187,983.44

0170 *CONCRETE CLASS D (BOX CULVERT) 113.000 0.000

CY  0.000 0.00

585.00000 0.000 0.00

601-03030  
 

0175 *REINFORCING STEEL 16,087.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

602-00000  
 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 0.000

LF  588.000 2,793.00

4.75000 588.000 2,793.00
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 0.000

EACH 4.000 4,320.00

1,080.00000 4.000 4,320.00

0190 *END POST 17.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00005  
 

0195 *CORNER AND LINE BRACE POST 50.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00010  
 

0200 *FENCE BARBED WIRE WITH METAL POSTS 39,239.000 0.000

LF  0.000 0.00

0.90000 0.000 0.00

607-01000  
 

0200 MATERIAL ALLOWANCE FENCE BW MP 0.000

LF  39,239.000 17,265.16

0.44000 39,239.000 17,265.16

0205 *FENCE (TEMPORARY) 500.000 0.000

LF  0.000 0.00

0.90000 0.000 0.00

607-11580  
 

0210 *20 FOOT GATE 7.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-60120  
 

0215 *DELINEATOR (TYPE I) 182.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0220 *DELINEATOR (TYPE III) 30.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00003  
 

0225 *SIGN PANEL (CLASS I) 97.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SIGN PANEL (CLASS II) 26.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 220.000 0.000

LF  0.000 0.00

7.75000 0.000 0.00

614-01512  
 

0240 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 22.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

614-01522  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01585  
 

0250 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-01588  
 

0255 *24 INCH CULVERT PIPE 244.000 0.000

LF  77.000 6,237.00

81.00000 77.000 6,237.00

617-00024  
 

0260 *30 INCH CULVERT PIPE 186.000 0.000

LF  22.000 4,224.00

192.00000 22.000 4,224.00

617-00030  
 

0265 *36 INCH CULVERT PIPE 36.000 0.000

LF  0.000 0.00

205.00000 0.000 0.00

617-00036  
 

0270 *42 INCH CULVERT PIPE 20.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

617-00042  
 

0275 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.310 27,900.00

90,000.00000 0.310 27,900.00

625-00000  
 

0280 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

500,000.00000 0.000 0.00

626-00000  
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PCN: 16026-BID    ESTIMATE RUN 03/27/2008

PROJECT: CR100-126                     ESTIMATE NO: 0003 17:29:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *EPOXY PAVEMENT MARKING 297.000 0.000

GAL 0.000 0.00

68.50000 0.000 0.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00012  
 

0295 *RAISED PAVEMENT MARKER (TEMPORARY) 300.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

627-00030  
 

0300 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

112.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30410  
 

0305 *SURVEY MONUMENT (TYPE 2) 7.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0310 *FLAGGING 7,180.000 0.000

HOUR 174.500 3,664.50

21.00000 174.500 3,664.50

630-00000  
 

0315 *PILOT CAR OPERATION 1,920.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

630-00001  
 

0320 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 3.000 285.00

95.00000 3.000 285.00

630-00007  
 

0325 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000

DAY 6.000 4,500.00

750.00000 6.000 4,500.00

630-00012  
 

0330 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00

630-80001  
 

0335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

630-80335  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 5.000 200.00

40.00000 5.000 200.00

630-80341  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 0.000

EACH 16.500 742.50

45.00000 16.500 742.50

630-80342  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 200.00

50.00000 4.000 200.00

630-80343  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,245.000 0.000

SF  622.500 9,337.50

15.00000 622.500 9,337.50

630-80344  
 

0360 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,300.00

6,300.00000 1.000 6,300.00

630-80355  
 

0365 *DRUM CHANNELIZING DEVICE 500.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80360  
 

0370 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

630-80366  
 

0371 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 0.000

EACH 1.000 8,853.00

8,853.00000 1.000 8,853.00

630-80367  
 

0375 *CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  480.000 16,320.00

34.00000 480.000 16,320.00

630-80370  
 

0380 *TRAFFIC CONE 300.000 0.000

EACH 150.000 1,500.00

10.00000 150.000 1,500.00

630-80380  
 

0385 *CHANNELIZING DEVICE (FIXED) 300.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

630-80391  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *RUMBLE STRIP (PORTABLE) 16.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

630-80430  
 

0395 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE 5,035.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0405 F/A CONCRETE PAVEMENT INCENTIVE 245,777.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0410 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT 338,295.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A EROSION CONTROL 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $442,186.00 906,450.00CURRENT AMT 8,745,926.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00012  
 

0455 SANITARY FACILITY 4.000 0.000

EACH 3.000 10,500.00

3,500.00000 3.000 10,500.00

620-00020  
 

CAT 0400 $34,500.00 34,500.00CURRENT AMT 38,000.00 $$

PROJECT TOTAL 476,686.00 $ 940,950.00CURRENT AMT 8,783,926.50 $$


